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1. Originator 2. Log Date: 3. CCR #: 4. Rev: | 5. Tei: 6.Rmi#: | 7. Dept.

Peter Macharrie 1 & P Roo 00~ o 5* ‘ - (301) 925-4152 | 3003 Rel. Dev

8. CCR Title: Install dbce database for all PVC Sybase Servers

9. Originalor Signature/Date 10. Class 11. Type: 12, Need Date: 4/11/00

e s o n oo

13. Office Manager Signature/Date 14. Category of Change: 15. Priority: (If “Emergency”
!i!f l M 4.\ oo EDF (RTSC) fill in Block 28).

! Emergency
16. Documéntation/Drawings impacted: 17. Schedule 18. Cl(s) Affected:
N/A Impact:
N/A
19. Release Affected by this Change: 20. Date due to Customer: | 21. Estimated Cost:
5B None - Under 100K

22. Source Reference: [ INCR (attach) [ JAction item [ |Tech Ret. [ JGSFC [JOther:
CCrmail from Steve Fox and Peter Mcharrie

23. Problem: (use additional Sheets if necessary)
Install dbce database for all PVC Sybase Servers listed in the attachments.

24. Proposed Solution: (use additional sheets if necessary)

Dhee databases should be installed according to the instructions in the Sybase Administration Guide Chapter 18. The instructions
identify procedures that provide recommended sizes for devices and database sizes. These recommendations will need 1o be
reported back to ddm and system engineering to update the database baseline and disk configuration. RTSC should proceed with the
installation after verifying the recommended figures with DDM and SE.

25. Alternate Solution: {use additional sheets if necessary)
N/A

26. Consequences if Change(s) are not approved: (use additional sheets if necessary)
PVC Sybase Servers needs to be tested under load this week in preparation for 24 hour test which is scheduled for next week.

27. Justification for Emergency {If Block 15 is “Emergency”):
it is important that we get this installed and tested under load this week before the next week attempt at a 24 hour test

which is scheduled for Next Monday.

28. Site(s) Affected: [ JeEDF DBJPvec [Odvarc [Jecc [ Gsrc [Jrarc [ONsinc [smc {Tlak [JupPL
[OJeoc [0G Test Cell  [JOther

29. Board Comments: 30. Work Assigned To: | 31. CCR Closed Date:

>

32. EDF/SCDV CCB Ghair (Sign/Dateft Dispositiony Approved -App/Com. Disapproved Withdraw Fwd/ESDIS ERB

33. M&0 CCB Chair {Sign/Date}: ’ Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ECS

34. ECS CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ESDIS
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